SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:52 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 093 Const Calendar Day: 241 Date: 31-Jan-2013  Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Woo, Laraine Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition clear, light wind

Working Day If no, explain:

Diary: Dispute
cable wrapping and cable
band bolt tensioning [

January 31, 2013
Weather — clear, light wind, warm

SMS Termination Wrapping — (Bay ppl12to pp114)

Ironworkers finished bolt wrapping at top and bottom cable band gap, downhill pp112, at 0900. 4 cadwelds
were placed.

NSS Final Cable Band Bolt Tensioning — (pp38 to pp36)

Ironworkers mobilized to cable band bolt tensioning after lunch. Ironworkers finished setting up jacks,
pump and airlines at 1500 at pp38. Ironworkers had a pump leak at 1522 followed by a jack leak at 1525
while attempting to start tensioning. Tensioning finally started at 1530 and finished at 1540. Maximum
pressure used was about 19.5ksi and cycled 3 times. Ironworkers then moved to pp36. Tensioning started
at 1645 and finished at 1651. The maximum pressure at the first cycle jumped to about 20ksi and the
consecutive 2 cycles were at about 19.5k.

LocationStart (3 cycles)FinishRemark

NSS

WPP381531, 1535, 15391540

WPP361645, 1648, 16501651

Labor
(0700 to 1730 — 10 hours)
Mike Draper, Jonathan Canites, Thaddeus Booker

Laraine’s Hour — 0700 to 1730 (2 Hours OT)

04-0120F4 Bid Item: 067 C-PWS-116.067 Install & Adjust PWS 116-120
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 067 C-PWS-RCB.067 Re-tension Cable Bands Bolts
AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 093  Date: 31-Jan-2013  Thursday
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP JONATHAN CANITES 3.00 2.00 0.00 5.00 D
Ironworker THADDEUS BOOKER 3.00 2.00 0.00 5.00 D
Ironworker JNM MICHAEL DRAPER 3.00 2.00 0.00 5.00 D
04-0120F4 Bid ltem: 067 C-COA-ZPW.067 Apply Zinc Paste Waterproofing System
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP JONATHAN CANITES 5.00 0.00 0.00 5.00 D
Ironworker THADDEUS BOOKER 5.00 0.00 0.00 5.00 D
Ironworker JNM MICHAEL DRAPER 5.00 0.00 0.00 5.00 D
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